TO: BOARD OF DIRECTORS _ AGENDA ITEM
FROM: DON SPAGNOLO OQ%/ | C-3

DATE: JUNE 3, 2010 'f JUNE 9, 2010

SOUTHLAND WWTP UPGRADE PROJECT UPDATE

ITEM

Mike Nunley of AECOM Engineering re Southland wastewater treatment plant upgrade project
status [NO ACTION REQUESTED].

BACKGROUND

Attached is the latest Monthly Report from AECOM along with a draft project Budget.

It should be noted that the Board has already funded the proposed project and the District
already owns the land for construction.

RECOMMENDATION

Staff recommends that your Honorable Board receive the presentation and ask questions as
appropriate.

ATTACHMENT
® Monthly Report

TABOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2010\PRESENTATIONS\ 0060SAECOM.DOC
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A =COM AECOM 805 542 9840  tel

1194 Pacific Street 805 542 9990 fax
Suite 204

San Luis Obispo, CA 93402

WWW.aecom.com

Memorandum

To Don Spagnolo, General Manager - NCSD Page 1
Michael LeBrun, Peter Sevcik, Jon Hanlon, Josh Reynolds, Kirk Gonzalez,

cc Eileen Shields, Jim Froelicher

Subject Southland WWTF Upgrade Project — Design Phase Status Report

From Michael K. Nunley, PE

Date June 2, 2010

The Project Team has completed the following items this month:

1. AECOM attended a kickoff meeting with District staff and the District's peer
reviewers for the project on May 17, 2010. AECOM presented the draft phasing
plan and cost opinion prepared for the Master Plan Amendment.

2. The District received comments on the conceptual design from the peer
reviewers and forwarded them to AECOM. Comments were reviewed for
preparation of the Master Plan Amendment and a response memorandum will be
prepared and submitted to the District.

3. AECOM submitted the Administrative Draft Master Plan Amendment for the
District’s review and comment.

Schedule
The latest Project Schedule is attached.
Budget Status

The Invoice Summary is attached. The Invoice Summary indicates an amount invoiced which is
consistent with the work completed to date. Amounts charged to Task Group #2 to date reflect work
on construction documents for portions of the Frontage Road Sewer Upgrade. The project cost
opinion has not been updated since the January 2009 Master Plan, but the summary table is included
and will be updated with the Draft WWTF Master Plan Amendment, after District review and
comments.

Yours Sincerely
Michael K. Nunley, PE

Enclosures: Project Schedule
Invoice Summary
Project Budget Summary

Copy of document found at www.NoNewWipTax.com



Southland WWTF Upgrades Design Schedule Thu 6/3/10
D Task Name % Work  Duration Start Finish ma |Q09 2009 | 3008 | 4000 | 1010 2010 | 3010 4010 | 1011 | 2011 3011 4011 10!2 2012 3(‘412 4
Complete FMAMJJMSONDJFMAMJJ,!\,SO, DIJIFIMIAIMIJ JIAISIO NDIJFIMIAIM L JA 80|
1 Negotiation and Notice to Proceed 100% 20 days  Thu 2/26/08 Wed 3!25!09 100% - 325 { | TE: i |
2 Design 0% S514days Thu 3/26/09  Tue 3/15/11 '-i !
3 Survey 100%  105days  Thu 3/26/09 \Wed 8/19/09 | |
4 Preliminary Soils Report 100% 75days  Thu 3/26/09  Wed 7/8/08 |
5 Draft Site Plan 100% 117 days  Thu 3/26/09 Fri 9/4/09 : L
6 Draft Soils Report 100% 50 days Thu 7/9/08  Wed 9/16/09| ] EDD% *! . BHE
7 Draft Operations Plan - TM 1 100% 30days Thu 8/20/08 Wed 9/30/09 Iwo% > 0{-‘30 |
8 Revised Draft Soils Report 100% 15days  Thu10/1/08 Wed 10/21/08 100% 1}_ oz |
] Facility Master Plan Amendment #1 20% 12wks Wed 310/10  Tue 6/1/10 | ! 20%:
10 Administrative Draft Concept Report 0% 8 wks Wed 6/2110  Tue 7/27/10
1 District Review 0% 10 days \Wed 7/28/10  Tue 810110 |
12 Draft Concept Report 0% Sdays Wed 811110 Tue 8/17/10 ;
13 District / Peer Review 0% 10 days Wed 8/18/10  Tue 8/31/10
14 Final Concept Report 0% 20 days Wed 9/1/10  Tue 9/28/10 i i
15 B0% Plans, Specifications, and Estimates 0% 60 days Wed 9/29/10 Tue 12/21/10
16 District / Peer Review 0% 10 days Wed 12/22/10 Tue 1/4/11
17 95% Plans, Specifications, and Estimates 0% 20 days Wed 1/5/11 Tue 211111 ¢
18 District / Peer Review 0%  10days Wed2/2i11  Tue218/11 |
19 Final Flans, Specifications, and Estimates 0% 20days Wed 2/16/11  Tue 3/15/11 |
20 i
21 Environmental Impact Report 0% 423 days  Wed 4/8/09  Fri 11/19/10 |
22 Notice of Award 100% 1day \Wed4/8/09 Weda/sloa |
23 Completion of subconsultant analyses 0% 59.7wks  Thu4/9/09  Tue6110 | :
24 Administrative Draft EIR 0% 2whks Tue &/110  Tue &/15M10, | !
25 District Review and Revision of Project Description 0% 3wks  Tue6/15M10 Tue 7/6/10 | |
26 Preparation of Public Draft EIR 0% 2 wks Tue 7/6/10  Tue 7/20/10/ |
27 EIR Public Review Period 0% 6.3wks Tue 7/20M0  Wed 8/1/10
28  Preparation of Administrative Final EIR/Responses to Comments 0% 16 days Thu 9/2/10  Thu 8/2310, |
29 Completion and Receipt of Comments from District on Final EIR 0% 17 days Fri 8/24/10 Mon 10/18/10, |
30 Completion of Final EIR and Findings of Fact 0% Gdays Thu10/28/10  Thu 11/4/10
3 Public Hearings/EIR Certification 0% 11 days Fri11/510  Fri 11/19/10 ‘ .
32 t
33 RWQCB Permitting 0% 110 days Mon 11/22/10 Fri 4122111
34 Prepare ROWD 0% 2wks Mon 11/22/10 Fri 1213110
35 RWQCE review and issuance of WDRs 0% Smons  Mon 12/6110 Fri4/22111
36
37 Bid Phase 0%  55days Mon 4/26/11 Fri 7/8/14]
38 | Advertisement 0% 30 days Mon 4/25/11 Fri 8/311 '
39 Bid Opening 0% 5 days Men 6/8/11 Fri&/10/M1
40 Bid Review and Notice of Award 0% 20days  Mon 8/13/11 Fri 7/8/11
41
42 Construction 0% 424 days Wed 12/22110 Mon 8/6/12
43 Retain Design Firm to Perform Services During Construction 0% 20 days Wed 12/22/10  Tue 1/18/11
44 Construct 0%  261days Mon 7/11/11 Mon 7/9/12,
45 Startup & Testing 0% 20days  Tue 7/10/12 Mon B/&/12
Task Baseling Milestone Refled Up Milestzna - Relled Up Progress Project ¥ e
Project: Ssuthland Design 8 03 09 Progress —  SUmmary L %  Baseline S ¥ r D B e Group By ¥ & <
Dnia: Tha 8310 Basaiing E Rotied Lip Task Rolled Up Baseling Baseline Sgiit presiasaies s Deadine
Miestane Ralled Up Crtical Tagk Ralled Lp Baselne Milazione Extemal Tasks
Pags |

Copy of document found at www.NoNewWipTax.com




Project Budget Summary

Engineering Services for NCSD - Southland WWTF Upgrade NE:orno CSD 522010
Amount . Currantt| % of Budget| % of Work

Total Budget| Previously Invoiced Invoice Amoun Earned to date|] Complete

| Task Group 1 - Concept Design Phase $195,123.00 $140,448.19 $89.10 72% 72%
Task Group 2 - Construction Documents $478.948.00 $14.640.75 $540.00 3% 3%
Task Group 3 - Project Management $68.787.00 $22.214.25 $2.902.50 37% 37%
Task Group 4 - Assistance During Bid $39,539.00 $0.00 $0.00 0% 0%
Task Group 5 - Office Engineering Services $147,198.00 $0.00 $0.00 0% 0%
Task Group 7 - Amendment 1 Facility MP $37,020.00) $28.458.00 $3,140.10 85% 85%
[ Total $966,615.00 $205,761.19 $6,671.70 22% 22%

Date Printed 6/3/2010

Copy of document found at www.NoNewWipTax.com




Nipomo CSD Date Printed: 6/3/2010
Southland WWTF Upgrades
Project Budget

Item Description Budgeted Amount Updated Amount
Jan 2009 Master Plan
(1)(2)(3)

1 Frontage Road sewer upgrade (street to influent pump station) $366,000 (4) (5) $366.000

2 Influent pump station upgrade $670.900 $670,800

3 Influent screening system $327.400 _$327.400

4 Grit removal system $402,700 $402,700

5  Phase | Biolac system $3,877.500 $3.877.500

6 Phase | Sludge holding lagoons $67,700 $67.700

7 Phase | Sludge drying beds 51,160,700 $1,160.700
Construction Subtotal $6,872,900 $6,872,900

8 Contingency $2,061,870  (6) $2,061,870

9  Design-Phase Engineering $923,093 $923,093

10 Construction Management $1,138.777 _ (7) $1.138,777

11__ Environmental Mitigation - (8) - (8

12 Environmental Monitoring - (8) - (8

13 Permitting Fees -- (8) -~ (8)
WWTF PROJECT TOTAL (Rounded to 1000) $10,997,000 $10,997,000

13 Frontage Rd Sewer Upgrade Project (Division St to WWTF property) - $1,658,600 (9) (10)

14 Frontage Rd Sewer Upgrade Project Contingency -- $331,720 (9) (10)
FRONTAGE RD SEWER PROJECT TOTAL (Rounded to 1000) - $1,991,000 (9) (10)

Notes:

(1) ENR CCI: November 2008 = 8602

(2) Costs are from the January 2009 Southland WWTF Master Plan.

(3) Costs are escalated by 4 % per year to anticipated midpioint of construction (assumed January 2011).

(4) The Frontage Rd Sewer Upgrade project includes the sewer main from Division St. to the influent pump station. The portion
between the street and the influent pump station is currently included in the Southland WWTF Upgrades project scope of work,
but may be moved to the Waterline Intertie Project for expedited construction.

(5) The cost for this portion of Frontage Rd was estimated by prorating the cost opinion for the Frontage Road Sewer Upgrade
(based on linear footage) to arrive at the 2008 Construction Cost Opinion. A 4% per year escalation was used to arrive at the
2011 midpoint of construction cost opinion.

(6) Contingency is estimated at 30% of construction subtotal.

(7) To be updated by CM Team, assumed to be 30% of construction subtotal minus the engineering fee.

(8) Costs to be developed with EIR process

(9) The Frontage Road Sewer Upgrade Project plans are being developed as part of the Waterline Intertie Project effort, but
construction will be paid for using separate sewer funds, not supplemental water funds

(10) Costs based on the 90% plans and specifications for Bid Package #2 of Waterline Intertie Project (October 2009)

AECOM

CSD (19996) 1 WWTF Upgrades\Praject Slalus Report & BudgetiSoulhland Reporting Budget May 2010 xisx

Copy of document found at www.NoNewWipTax.com



TO: BOARD OF DIRECTORS AGENDA ITEM
FROM: DON SPAGNOLO 0@/ C4

DATE: JUNE 3, 2010 JUNE 9, 2010

MONTHLY ENGINEER UPDATE
ITEM

NCSD District Engineer Peter Sevcik re Recent District Engineer Activities [NO ACTION
REQUESTED].

BACKGROUND

Peter Sevcik is scheduled to summarize the attached outline.

RECOMMENDATION

Staff recommends that your Honorable Board receive the presentations and ask questions as
appropriate.

ATTACHMENT

. District Engineer Activities Outline

TABOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2010\PRESENTATIONS\I00609ENG.DOC

Copy of document found at www.NoNewWipTax.com



NIPOMO COMMUNITY SERVICES DISTRICT

148 SOUTH WILSON STREET
POST OFFICE BOX 326

NIPOMO NIPOMO, CA 93444 - 0326

(805) 929-1133 FAX (805) 929-1932

Web site address www.ncsd.ca.gov

TO:
FROM:
DATE:
RE:

DON SPAGNOLO, P.E., GENERAL MANAGER
PETER V. SEVCIK, P.E., DISTRICT ENGINEER
JUNE 2, 2010

DISTRICT ENGINEER ACTIVITIES UPDATE

Santa Maria Waterline Intertie Project
o Reviewed 90% plans for Bid Package #3, Blosser Road
o Reviewing draft final plans for Bid Package #2, Nipomo Area Pipelines
o Met with PG&E to discuss requirements for pump station power

Southland WWTF Upgrade
o Reviewing Draft Master Plan Amendment #1
o Coordinating additional hydrogeologic investigation for Pasquini property

Willow Road Waterline Extension Phase 1 Project
o Attended Pre-Construction Meeting
o Construction scheduled to begin 6/14

Willow Road Waterline Extension Phase 2 Project
o Met with County to discuss 65% waterline design drawings

Water and Sewer Master Plan Implementation
o Coordinating Quad Tank 1 and 2 Rehabilitation Project
o SCADA upgrade design in progress

Safety Program
o Conducted quarterly safety training for all District employees on 5/13
o Continue to coordinate on-line safety training for all District Employees

Sewer System Management Plan
o Fats, Oils and Grease (FOG) Control program in progress

Regulatory Compliance :
o Submitted monthly compliance reports for the water and wastewater systems

Other
o Assisting GM with Urban Water Management Plan
o Prepared bid documents for shop storage building and managed bid process

Copy of document found at www.NoNewWipTax.com



TO: BOARD OF DIRECTORS - AGENDA ITEM
FROM: DON SPAGNOLO ' D

DATE: JUNE 3, 2010 JUNE 9, 2010

CONSENT AGENDA
The following items are considered routine and non-controversial by staff and may be approved

by one motion if no member of the Board wishes an item be removed. If discussion is desired,
the item will be removed from the Consent Agenda and will be considered separately.

Questions or clarification may be made by the Board members
without removal from the Consent Agenda.

D-1) APPROVE WARRANTS [RECOMMEND APPROVAL]

D-2) APPROVE BOARD MEETING MINUTES [RECOMMEND APPROVAL]
Approve Minutes of May 26, 2010

T:\BOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2010\CONSENT AGENDA\06-09-10 CONSENT.DOC

Copy of document found at www.NoNewWipTax.com
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TO: BOARD OF DIRECTO - AGENDAITEM
FROM:  DON SPAGNOLO g D-1 g
X 2
( (i
DATE:  JUNE 4, 2010 3 JUNE 9, 2010 i%
AR ARRAPNARNA DRI AIIOPPROPI PTG
TOTAL COMPUTER
HAND WRITTEN CHECKS $221,272.45
05-24-10 20126 E.EBY SUPPLEMENTAL WATER COMM $ 100.00
05-24-10 20127 J. HARRISON SUPPLEMENTAL WATER COMM 100.00
05-25-10 20128  CALIF. WATER ENV. ASSOC. MEMBERSHIP - BREWER 132.00
05-25-10 20129 L.WADE DAMAGE CLAIM 75.00
06-04-10 20130 T.SPITTLER WASHER REBATE 75.00
06-04-10 20131 M.J. PONDER WASHER REBATE 75.00
06-04-10 20132 PG&E ELECTRICITY 36,950.20
VOID — NONE
i
COMPUTER GENERATED CHECKS
nbher Date Vendor/Organization Invoice Id Date Description/Reference Period Amount Amount Paid
18042 05/28/10 EMP0O1 EMPLOYMENT DEVELOF DEPT BO0524 05/24/10 STATE INCOME TAX 05-10 1366.84 1366.84
18043 05/28/10 MIDO1 RABOBENK-PAYROLL TAX DEPOS BOO0524 05/24/10 COMBINED CHECK 05-10 5178.57 5178.57
18044 05/28/10 MIDOZ2 RABOBANK-DIRECT DEPOSIT BOO524 05/24/10 NET PAY 05-10 28166.80 28166.80
18045 05/28/10 PERO1 PERS RETIREMENT BO0524 05/24/10 PERS PAYROLL REMITTANCE 05-10 77152.12 7152.12
18046 05/28/10 STAO1 ING-PERS 457 DEFERRED COMP BOO524 05/24/10 457 DEFERRED COMP 05-10 1125.00 1125.00
Check Check Vendor Gross Discount Net -—====o—— Payment Information--------—--
Number Date Number Name Amount Amount Amount Invoice # Description
018047 06/09/10 ABAO1 ABALONE COAST BACTERIOLOG 97.00 .00 97.00 10-1072 SOUTHLAND WWTF LAB
20.00 .00 20.00 10-1092 BL WWTF LAB
20.00 .00 20.00 10-1104 BL WWTF LAB
175.00 .00 175.00 10-1119 WATER SAMPLES
20.00 .00 20.00 10-1120 BL WWTF LAB
97.00 .00 97.00 10-1141 SOUTHLAND WWTF LAB
105.00 .00 105.00 10-1142 SOUTHLAND WWTF LAB
20.00 .00 20.00 10-1144 BL WWTF LAB
176.00 .00 176.00 10-1145 SOUTHLAND WWTF LAB
124.00 .00 124.00 10-1146 BL WWTF LAB
20.00 .00 20.00 10-1158 BL WWTF LAB
20.00 .00 20.00 10-1172 BL WWTF LAB
20.00 .00 20.00 10-1187 BL WWTF LAB
175.00 .00 175.00 10-1202 WATER SAMPLES
20.00 .00 20.00 10-1203 BL WWTF LAB
176.00 .00 176.00 10-1217 SOUTHLAND WWTF LRB
124.00 .00 124.00 10-1218 BL WWTF LAB
20.00 .00 20.00 10-1219 BL WWTF LAB
20.00 .00 20.00 10-1242 BL WWTF LAB
20.00 .00 20.00 10-1258 BL WWTF LAB
Check Total..........: 1469.00 .00 1469.00
018048 06/09/10 ADVO1 ADVANTAGE ANSWERING PLUS 141.78 .00 141.78 112882 ANSWERING SERVICE
018049 06/09/10 ALX01 ALEXANDER'S CONTRACT SERV 2278.172 .00 2279.72 5260012 METER READS
018050 06/09/10 RAMEO3 AMERI PRIDE 121.X7 .00 121,17 88227 UNIFORMS ETC
117.02 .00 117.02 94571 UNIFORMS, ETC
Check Total, . sisnssnet 238.19 .00 238,19
018051 06/09/10 ATTO1  AT&T/MCI 150.13 00 150,13 1382404 PHONE
29,97 .00 29,97 1382656 PHONE
154.38 .00 154.38 1382726 PHONE
Check Total.........:t 334.48 .00 334.48
018052 06/09/10 BANO1 THE BAENK OF NEW YORK 2194.20 .00 2194.20 1474416 COP BOND ADMINISTRATION
018053 06/09/10 BERO2 BERKADIA COMMERCIAL MORTG 12750.00 .00 12750.00 051710 DEBT SERVICE INT - EUREKA
018054 06/09/10 BHIOL BHI MANAGEMENT CONSULTING 580.00 .00 580.00 010-45 STRATEGIC PLAN UPDATE
018055 06/09/10 BREOZ BRENNTAG PACIFIC INC. 676.63 .00 676.63 BPI998694 CHLORINE - WELLS
257.85 .00 257,85 BPIS9B695 CHLORINE BLWW
Check Total...vssssss? 934.48 .00 934.48

Copy of document found at www.NoNewWipTax.com
T:\FINANCE\WARRANTS 2010\W 06-09-10.DOC
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NIPOMO COMMUNITY SERVICES DISTRICT AGENDA ITEM 2
WARRANTS  JUNE 4, 2010 D-1 %
: JUNE 9, 2010 %
?‘"\/- PAGE TWO ) &
RARARRARPRAPRIPPL LN PL R RRE PR
i HEE s Payment Information-----===--
Check Check Vendor Gross Discount
Number  Date Number Name Amount Amount Amount Invoice i_ Description
0180586 06/08/10 CALO3 CALIFORNIA ELECTRIC SUPPL 169.93 .00 1659.93 411042 SUPFLIES
B4.44 .00 84.44 411271 SUPFLIES
220.90 .00 220.90 4116086 SUPPLIES
12,12 .00 12,12 411617 SUPPLIES
1.04 .00 1.04 411655 SUPPLIES
Check Total..........: 488,43 .00 488.43
018057 06/09/10 CALl6 CRLPERS 28250.00 .00 268250.00 6/2010 OPEB QUARTERLY FUNDING
018058 06/09/10 CANOZ CANNON ASSOCIATES 5501.85 .00 5501.85 48477 SUNDALE SCADA PANEL
5900.34 .00 5800.34 48711-R WILLOW RD EXT PHASE I1
532.08 .00 532.08 48712-R MISTY GLEN WILLOW RD PHAS
9546.25 00 9546.25 48713~R WILLOW RD EXT PHASE I
Check Total:saeesaiand 21480.52 .00 21480.52
018059 06/09/10 CLEO6 CLEVER DUCKS 1671.25 .00 1671.25 10578 COMPUTER SUPPORT
350.00 .00 350.00 10579 COMPUTER SUPPORT
1050.00 .00 1050.00 10580 REPLACE WORKSTATIONS
495.00 .00 495.00 10581 BLACKBERRY
Check Total..........: 3566.25 .00 3566.25
018060 06/09/10 COAO1 COASTLINE EQUIPMENT 12.23 .00 12.23 3968554 SUPPLIES
018061 06/09/10 CROO3 CROSNO CONSTRUCTION INC 19341.00 .00 19341.00 052410 WATER STORAGE TANKS
018062 06/09/10 DELO3 DENNIS DELZEIT 1152.00 .00 11s52.00 060110 PEER REVIEW SOUTHLAND WWT
018063 06/09/10 EBYO1 EBY, ED 100.00 .00 100.00 060910 REG BD MEETING 060910
018064 06/09/10 FARO2 FAR WEST EXPRESS 13.00 .00 13.00 E18110 DELIVERY
018065 06/09/10 FGLO1 FGL ENVIRONMENTAL 24,00 .00 24.00 3971A WATER SEMPLES
018066 06/09/10 FIS02 FISHER SCIENTIFIC 9389.08 .00 9389.08 4117630 LAB EQUIPMENT
018067 06/09/10 FOR0O1  FORMS 2020 1450.55 .00 1450.55 4466 BILLING ENVELOPES
1371.96 .00 1371.96 4467 BILLING ENVELOPES
Check Total....uiueust 2822.51 .00 2822.51
018068 06/09/10 GASO2 GAS COMPANY, THE 40.60 .00 40.60 052110 OFFICE HEAT
15.79 .00 15.79 052710 SHOP HEAT 04163737945
Check Total...ewemwass 56,39 .00 56.39
018069 06/08/10 GILO1 GLM, INC. 325.00 .00 325.00 052810 LANDSCAPE OFFICE
018070 06/09/10 GWAO1 GWA INC 50,00 .00 50.00 10060064 ALARM SET UP
53.00 .00 53.00 100500640 ALARM MONITORING
85.00 .00 85.00 100502062 ALARM MONITORING
85.00 .00 B5.00 100502107 ALARM MONITORING
Check Total.....veeees 273.00 .00 273.00
018071 06/09/10 HRROZ HARRISON, JAMES 100.00 .00 100.00 060910 REG BD MEETING 060910
018072 06/09/10 HAROA HARPER & ASSOCIATES ENG I 6196.22 .00 6196,.22 ENG-4118 CONST MGMT WATER TANKS
1320.00 .00 1320.00 ENG-4120 ENG SERV WATER TANKS 1 &
Check Total.....coweut 7516.22 .00 7516,22
018073 06/08/10 KOED1 KOEHLER PLUMBING, INC 75.00 .00 75.00 4605 BACKFLOW DEVICE TEST
018074 06/09/10 LANOZ LANDMARK LANDSCAPE CO INC 214,00 .00 214,00 48750 LANDSCAPE MAINT
018075 06/08/10 MNS01 MNS ENGINEERS INC 6000.00 .00 6000.00 59621 WIP PRE CONSTRUCTION PHAS
018076 06/09/10 NELO1 NELSON, WILLIAM J 100.00 .00 100.00 060910 REG BD MEETING 060910
018077 06/09/10 OFFO1 OFFICE DEPOT 187.53 .00 187.53 515609570 SUPPLIES
67.06 .00 67.06 519673618 SUPPLIES
21.06 .00 21.06 519673957 SUPPLIES
130.35 .00 130.35 519830399 SUPPLIES
B8.06 .00 B.06 519830530 SUPPLIES
Check Total...ccuvus. H 414.06 .00 414.06
018078 06/09/10 ONEO1 1-800-CONFERENCE 316.97 .00 316.97 120701671 CONFERENCE CALLS
018079 06/09/10 PREO1 PRECISION JANITORIAL 650.00 .00 650.00 200 JANITORIAL SERVICE FOR MA
018080 06/09/10 RICO1 RICHARDS, WATSON, GERSHON 2325.00 .00 2325.00 171421 WATER RIGHTS ADJUDICATION
018081  06/09/10 SAI01  SAIC Copy of documedtifotird@t www.NoNSRWipTabdddi. 00 871063  NMMA TG

T:\FINANCE\WARRANTS 2010\W 06-09-10.DOC



NIPOMO COMMUNITY SERVICES DISTRICT

WARRANTS
018082  06/09/10
018083  06/09/10
018084  06/09/10
018085 06/09/10
018086  06/09/10
018087  06/09/10
018088  06/09/10
018089  06/09/10
018090  06/09/10
018091  06/09/10
018092  06/09/10

JUNE 4, 2010
SHIO1 SHIPSEY & SEITZ, INC
Souol SOUTH COUNTY SANITARY
Check Totali...icvvent
S0U03 SOUTH COUNTY SANITARY
TAEO1 TAFT ELECTRIC
Check Total......ossst
TITO1 TITAN INDUSTRIAL & SAFETY
TUCO1 TUCKFIELD & ASSOCIATES
UNDO1 UNDERGROUND SERVICE ALERT
VAND1 VAN SCOYOC ASSOCIATES
VERO1 VERIZON
VIEOQ1 VIERHEILIG, LARRY
WINOL WINN, MICHAEL

«
Sz
26767.93 .00 26767.93
34.92 .00 34.92
169.12 .00 169.12
T 0004 .00 204.04
343.12 .00 343.12
1228.07 .00 1228.07
2139.48 .00 2139.48
T 36185 00 3367.55
142.27 .00 142.27
1950.00 .00 1950.00
108.00 .00 108.00
4500.00 .00 4500.00
37.70 .00 37.70
100.00 .00 100.00
100.00 .00 100.00

Copy of document found at www.NoNewWipTax.com
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043010 LEGAL SERVICES THRU 4/30/
2952890 TRASH COLLECTION
2854311 OLDE TOWNE TRASH COLLECTI
MARY 2010 SOLID WASTE TAX LIENS
30617G ANNUAL ELECT MAINT
30617H LFT STN SRETY MAINT
1041006 SUPPLIES
0273 FINANCIAL FLAN & RATE STU
10050028 UNDERGROUND NOTIFICATION
35001 LOBBYING SERVICE FOR MAY
051910 BL PHONE
060910 REG BD MEETING 060910
060910 REG BD MEETING 060910



NIPOMO COMMUNITY SERVICES DISTRICT D 2

Celebrating 45 Years of Service 1965 - 2010

DRAFT MINUTES

MAY 26, 2010 AT 9:00 A.M.
BOARD ROOM 148 SOUTH WILSON STREET, NIPOMO, CA

BOARD of DIRECTORS PRINCIPAL STAFF

JAMES HARRISON, PRESIDENT MICHAEL LEBRUN, INTERIM GENERAL MANAGER
LARRY VIERHEILIG, VICE PRESIDENT LISA BOGNUDA, ASSIST. GENERAL MANAGER
MICHAEL WINN, DIRECTOR DONNA JOHNSON, BOARD SECRETARY

ED EBY, DIRECTOR JON SEITZ, GENERAL COUNSEL

BILL NELSON, DIRECTOR PETER SEVCIK, DISTRICT ENGINEER

Mission Statement: The Nipomo Community Services District's mission is to provide its
customers with reliable, quality, and cost-effective services now and in the future.

A. CALL TO ORDER AND FLAG SALUTE

President Harrison called the meeting of the May 26, 2010 Regular Meeting of the Nipomo
Community Services District to order at 9:00 a.m. and led the flag salute.

B. ROLL CALL
At Roll Call, all directors were present.

C. PRESENTATIONS AND PUBLIC COMMENT

President Harrison announced that he would go off the scheduled agenda. He informed the
public present at the meeting that the article in the May 21* Adobe Press newspaper, referring
to a proposed sewer rate increase, was not correct. He stated that NCSD has the rate set for
the Blacklake area until 2013. The last increase for the Town Division became effective
January 2010. He explained that before such an increase would take place, the District would
need to do a rate study. The District has not contracted to have such a study performed. Once
a rate study is complete, a notice would be sent to every homeowner and customer affected by
the proposed rate increase. Then there would be a Proposition 218 protest vote.

Jon Seitz, District Legal Counsel, confirmed what President Harrison stated. The District must
follow a very specific process in order to raise rates. This includes providing written notice to
each property owner and tenant of the proposed area affected and give them the opportunity to
protest. The process is embodied in the California Constitution by statute. He stated that there
is nothing on the agenda to contract a rate study or have a rate increase.

Michael LeBrun, Interim General Manager, stated that he read the article Saturday and
contacted Ms. Fredericks Monday morning. He informed Ms. Fredericks that the District has no
plan today or in the near future for a sewer rate increase. She apologized and said she would
be writing a retraction in the next issue.

President Harrison stated an upgrade is planned in the sewer treatment facility. The funds for
the update are available from the rate increases already in place and the capacity fees paid by
new development. He opened the meeting to public comment.

The following members of the public spoke to the newspaper article:
Joe de Santos, NCSD customer, stated that he moved here in 2005 and did not receive a
notice before the last increase. He agreed that it may have been sent before he moved here.
Jeanne Taylor, NCSD resident, stated that the sewer rate for a single person in a home is high.
She agreed that a protest notice was sent out and only 32 people objected.
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Roanna Holm, NCSD resident, stated that she didn't know why she must pay so much for

sewer service for one person. There should be a tier for people who don't put much water into
the sewer.
Peaggy Shurtleff, NCSD resident, stated that rates have increased quite a bit. There should be

tiers on the sewer rate for people who do not use the water or the sewer.

Kenneth Gilder, NCSD resident, stated that he lives alone. The rates are high for one person
and there needs to be a rate decrease for the sewer.

Linda Tomlinson, NCSD customer, stated that many parents of the children she taught here in
Nipomo complained about not being able to afford the housing here. Her renters on Dana
Street are having a difficult time affording rate increases.

Roy Damas, NCSD resident, stated that he would like the cost of expansion to go to the
developers and not all of the costs to the users.

Jon Seitz, District Legal Counsel, reviewed some information for the audience.

0 Regulatory requirements: There are certain discharge and treatment requirements
from the State Water Resources Control Board. Sewer systems are highly regulated by
the State. NCSD is responding to those requirements by improving on the quality of
wastewater treatment.

0 Operation & maintenance: There are constant maintenance needs. Equipment needs

to be maintained and replaced.

Expansion: Paid for by AB1600 fees, which are capacity charges to developers.
Proposition 218 protest hearings for rate increases are held through the proper method.
¢ NCSD Rate Study is published on the District website.

< <O

C-1) MIKE NUNLEY OF AECOM
Update re: Waterline Intertie Project

Mike Nunley, AECOM Engineering Project Manager, reviewed the memorandum in the
Board packet and answered questions from the Board.

Josh Reynolds, Project Manager, explained about the creation of a public lot which
would require the property owner's signature first.

There was no public comment.

The Board thanked Mr. Nunley and Mr. Reynolds for the report.

C-2) NCSD SUPERINTENDENT TINA GRIETENS
Update recent Operations activities.

Tina Grietens, Utility Superintendent, reviewed the report provided in the Board packet,
summarizing the activities of the recent operations. She answered questions from the
Board. There was no public comment. The Board thanked Ms. Grietens for the report.

C-3) DIRECTORS' ANNOUNCEMENTS OF DISTRICT & COMMUNITY INTEREST
Receive Announcements from Directors ltems of District & Community Interest

Director Vierheilig
May 27, 2010, 9:00 a.m. - SLO County Planning Commission meeting at the Board of
Supervisors. One topic to be considered will be the proposed medical marijuana
dispensary in Nipomo. If you don't want it in this community, go to the meeting and let
yourself be heard.

MINUTES SUBJEGT, TO BOARD APPROVAL)
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C-3) DIRECTORS’' ANNOUNCEMENTS OF DISTRICT & COMMUNITY INTEREST

Receive Announcements from Directors Items of District & Community Interest (CONT.)

Director Winn

There is an ordinance in this county that permits medical marijuana dispensary within
certain limits; however, the proximity to a children's gymnastics building may be the
cause to deny the dispensary request.

Director Eby
Willow Road Extension ribbon-cutting ceremony will be held at the Edwards Barn at

12:00 noon, today.

Director Harrison

He stated that he attended the California Special Districts Association (CSDA) seminar in
Sacramento May 11" & 12". He reported that the state received 3.8 billion less income
taxes than was anticipated in April, which put the state about $8 billion short of the
budget projections. Last year, the State is looking at ways to take property taxes from
special districts. The state proposes taking more money from the special districts. This
year the state took property taxes from special districts. There is a bill being discussed,
proposed by Mendoza, whereby public entities cannot go bankrupt, without going
through a state-controlled agency, a six-month or more process before approval.

He met with a representative from Blakeslee's office, as well as those from Maldonado’s
office.

South County Advisory Committee — A garage built in right-of-way in Upper Los Berros
Road. The Planning Department is recommending that a variance be granted because
others in vicinity did the same.

The Board decided to take a break at 11:45 a.m. to go to the ground-breaking ceremony.

C-4) PUBLIC COMMENT ON ITEMS NOT ON AGENDA

There was no public comment.

D. CONSENT AGENDA
D-1) APPROVE WARRANTS

D-2) APPROVE BOARD MEETING MINUTES
Approve Minutes of May 12, 2010
Approve Minutes of May 19, 2010

D-3) ADOPT RESOLUTION SETTING BIENNIAL ELECTIONS

RESOLUTION NO. 2010-1188

A RESOLUTION OF THE BOARD OF DIRECTORS

OF THE NIPOMO COMMUNITY SERVICES DISTRICT

REQUESTING THE BOARD OF SUPERVISORS OF

THE COUNTY OF SAN LUIS OBISPO TO CONSOLIDATE

A GENERAL DISTRICT ELECTION TO BE HELD ON NOVEMBER 2, 2010,
WITH THE STATEWIDE GENERAL ELECTION TO BE HELD ON THE
SAME DATE PURSUANT TO SECTION 10403 OF THE ELECTION CODE

The Board suggested checking the boxes where appropriate for the proposed resolution.
Upon motion by Director Eby and seconded by Director Vierheilig, the Board
unanimously approved the Consent Agenda as amended. There was no public
comment. Vote 5-0.
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D. CONSENT AGENDA (CONTINUED)

YES VOTES NO VOTES | ABSENT
Directors Eby, Vierheilig, Nelson, Winn, and Harrison None None

E. ADMINISTRATIVE ITEMS

E-1)

DANA ADOBE FACILITIES AND WATER SERVICE REVIEW

Michael LeBrun, Interim General Manager, summarized the staff report.

The following members of the public spoke:

Marina Washburn, Executive Director of the Dana Adobe Nipomo Amigos (D.A.N.A))
described the proposed expansion of the Dana Adobe area, which includes a park with
individual family barbeque spots.

Dr. Herb Kandel, Nipomo resident and volunteer with Dana Adobe, showed an artist's
rendering of the proposed park area. He reviewed the request to NCSD to partner with
D.A.N.A, which may help secure a grant for the project.

Ms. Washburn and Dr. Kandel answered questions from the Board.

Director Winn gave them suggestions for useful information sources (Tim Cleath's water
shed study, RCD's study of the Adobe Creek, etc.)

Upon motion by Director Winn and seconded by Director Eby, the Board unanimously
agreed to direct staff to work with D.A.N.A. to provide a letter of support for the project,
not using the term “partner” unless the funding application requires it. Vote 5-0.

YES VOTES NO VOTES | ABSENT
Directors Winn, Eby, Vierheilig, Nelson, and Harrison None None

The Board took a break at 10:32 a.m.

E-2)

RETAIN WALLACE GROUP TO PREPARE SOURCE CONTROL NEEDS
ASSESSMENT FOR THE DISTRICT'S SOUTHLAND WASTEWATER TREATMENT
FACILITY SERVICE AREA FOR THE AMOUNT OF $9,822

Peter Sevcik, District Engineer, reviewed the fact that the District is in the process of
implementing a Fats, Oils, and Grease (FOG) Program as required by California State
Water Resources Control Board Order No. 2006-003, Statewide General Waste
Discharge Requirements (WDR) for Wastewater Collection Agencies. In order to
implement a pretreatment program, the District first needs to identify the types of
industrial and commercial wastewater users that are connected to the sanitary sewer
system and determine what types of wastewater constituents might need to be
regulated. The Board needs to have justification to prepare an ordinance for a
pretreatment program.

Mr. Sevcik answered questions from the Board.

There was no public comment.

MINUTES SUBJECT,TO BOARD ARPROVAL]
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E-2) RETAIN WALLACE GROUP TO PREPARE SOURCE CONTROL NEEDS

ASSESSMENT FOR THE DISTRICT'S SOUTHLAND WASTEWATER TREATMENT
FACILITY SERVICE AREA FOR THE AMOUNT OF $9,822

Upon motion by Director Eby and seconded by Director Vierheilig, the Board agreed to
authorize the General Manager to execute a Task Order with Wallace Group to prepare
a Source Control Program Needs Assessment for the not-to-exceed amount of
$9,822.00. Vote 3-2, with Directors Winn and Harrison voting no.

YES VOTES NO VOTES ABSENT

Directors Eby, Nelson and Vierheilig | Directors Winn and Harrison None

E-3) CSDA BOARD CALL FOR NOMINATIONS

Michael LeBrun, Interim General Manager, reviewed the memorandum CSDA Board of
Directors calling for nominations to Region 4, Seat B.

The Board discussed the item and agreed there would be no nomination from the
Nipomo Community Services District Board.

The Board considered item E-6 next.

E-6) LAFCO SPECIAL DISTRICT BALLOT

Michael LeBrun, Interim General Manager, reviewed the item to vote for one of the two
individuals nominated to fill the Special District alternate seat of the Local Agency
Formation Commission. After some Board discussion, the Board unanimously agreed to
support Brian Kreowski and directed staff to file the completed ballot with LAFCO.
There was no public comment. Vote 5-0.

YES VOTES NO VOTES | ABSENT

Directors Winn, Eby, Vierheilig, Nelson, and Harrison None None

The Board considered Closed Session next.

CLOSED SESSION ANNOUNCEMENTS

Jon Seitz, District Legal Counsel, announced the following items to be considered during

Closed Session:

1. CONFERENCE WITH DISTRICT LEGAL COUNSEL RE: PENDING LITIGATION
PURSUANT TO GC §54956.9 SMVWCD VS. NCSD (SANTA CLARA COUNTY CASE
NO. CV 770214, SIXTH APPELLATE COURT CASE NO. H032750 AND ALL
CONSOLIDATED CASES).

2. CONFERENCE WITH LEGAL COUNSEL PENDING LITIGATION GC§54956.9
MARIA VISTA VS. NCSD (CASE NO. CV 040877), MARIA VISTA VS. NCSD (CASE
NO. CV 061079), AND MARIA VISTA VS. LINDA VISTA FARMS, NCSD ET AL.
(CASE NO. CV 040150);
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3. CONFERENCE WITH LEGAL COUNSEL RE: PENDING LITIGATION PURSUANT
TO GC SECTION 54956.9; NCSD VS. COUNTY SLO, ET AL. (CASE #CV090010)

J. PUBLI

C COMMENT ON CLOSED SESSION ITEMS

There was no public present to comment.

K. ADJOURN TO CLOSED SESSION
President Harrison adjourned the meeting to Closed Session at 11:15 a.m.
The Board came back into Open Session at 1:00 p.m. with plans to enter into Closed Session
later in the meeting.
The next item considered was E-4.

The Board

went back into Closed Session at 3:29 p.m.

E-4) FEE COLLECTION POLICY REVIEW DRAFT ORDINANCE

Michael LeBrun, Interim General Manager, explained that the Board directed staff to
provide an opportunity for review and discussion of District procedure for collection of
supplemental water capacity charges. On several occasions, the Board has discussed
fee collection and reviewed the District's schedule of fee collection with consideration for
delaying development-related fee collection across all categories of development.
District fees include connection and capacity charges and are set to represent a buy-in to
existing infrastructure and cost of developing additional resources and infrastructure to
serve the new development.

Jon Seitz, District Legal Counsel, reviewed the concepts in the proposed ordinance.

The following members of the public spoke:

Greg Nester, local developer, thanked the Board for the efforts to help in this economic
climate. He asked for clarification of one part of the ordinance. Mr. Seitz explained.
Terry Flatley, local developer, thanked the Board for all they have done in this process.

The Board made comments and suggestions on the proposed ordinance.

Upon motion by Director Winn and seconded by Director Nelson, the Board agreed to
direct staff to make the corrections and come back with an ordinance for the first reading.
Vote 4-1, with Director Eby voting no.

YES VOTES NO VOTES ABSENT

Directors Winn, Nelson, Vierheilig and Harrison Director Eby None

The Board took a break at 2:00 p.m. and returned at 2:06 p.m.

E-5) REVIEW FRONTAGE ROAD TRUNK SEWER CONSTRUCTION TIMELINE

Peter Sevcik, District Engineer, reported that the Frontage Road Trunk Sewer Project
involves the replacement of approximately 4,300 linear feet of sewer line in Frontage
Road between Division Street and the Southland WWTF influent pump station. The
Frontage Road Trunk Sewer can be built before or concurrently with the Southland
WWTF Upgrade but not after the plant upgrade. Based on the current Waterline Intertie
Project (WIP) schedule and the remaining obstacles that need to be overcome, the
timeline for construction of the WIP is uncertain.
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E-5) REVIEW FRONTAGE ROAD TRUNK SEWER CONSTRUCTION TIMELINE (CONTINUED)

Board discussion ensued. Mr. Sevcik and Mr. LeBrun answered the Board's questions.
There was no public comment.

Upon motion by Director Eby and seconded by Director Vierheilig, the Board
unanimously agreed to bid and construct the Frontage Road Trunk Sewer Project
separately from the WIP. Vote 5-0.

YES VOTES NO VOTES | ABSENT
Directors Eby, Vierheilig, Winn, Nelson, and Harrison None None

E-7) STATUS UPDATE ON MAY 20, 2010 LOCAL AGENCY FORMATION COMMISSION
MEETING REGARDING THE DISTRICT'S SPHERE OF INFLUENCE, MUNICIPAL
SERVICE REVIEW AND COUNTY DISTRICT MOA REGARDING SERVICE
WITH THE SOI

Michael LeBrun, Interim General Manager, discussed the planned LAFCO Sphere of
Influence Update Municipal Service Review agenda for May 27, 2010 at 10:00 p.m. The
Board discussed the proposed Memorandum of Agreement (MOA) (provided to the
public on the back table). The Board discussed the MOA and made several suggestions
for editing the MOA.

Jon Seitz, District Legal Counsel, will take the suggested modifications to the agreement
to the LAFCO meeting on May 27, 2010.

At 3:20 p.m. the Board went back info Closed Session.

K. OPEN SESSION

ANNOUNCEMENT OF ACTIONS, IF ANY, TAKEN IN CLOSED SESSION

The Board came out of Closed Session at 4:30 p.m.

Jon Seitz, District Legal Counsel, announced the following:

The Board had a split Closed Session. The first portion began at 11:15 a.m. and ended at
11:45 a.m. The second portion began at 3:29 p.m. and ended at 4:30 p.m.

The Board heard an update on Iltems 1 & 2 of the Closed Session Agenda. The Board gave
instructions to legal counsel but took no reportable action.

MANAGER’S REPORT

Michael LeBrun, Interim General Manager, thanked the Board for the opportunity of serving the
District and working with an outstanding staff. He wished to specifically mention, District
Engineer, Peter Sevcik, the finest engineer he has had the opportunity to work with in his
career. It has been a great pleasure to work with him.

The incoming General Manager will begin on June 1, 2010.

There was a claim for $75.00 repair which resulted from the crew repairing a water line and the
pressure blew a gasket in a customer's home. Mr. LeBrun authorized the payment of the claim.
The Board Secretary will remain on staff until June 30". Candidates have been considered for
the job. No offer has been made.

He reviewed that an "All Hands" meeting for the Waterline Intertie Outreach project is
scheduled for June 10, 2010.
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G. COMMITTEE REPORT

H.

There is no Committee Report.

DIRECTORS’ REQUESTS TO STAFF AND SUPPLEMENTAL REPORTS

Director Nelson
He asked about the article in the paper concerning salt in the groundwater in Los Osos. Mr.
Seitz gave some information.

Director Vierheilig
He will be having surgery, June 2, 2010.

Director Winn

May 20, 2010 — There was a meeting in SLO about AB 32. Follow-up meetings will be
forthcoming, in particular, a meeting for all major CSD Board Presidents.

County says it will be doing an update for Land Use and Conservation Element. PDF format is
available. Ordinance 3090 is critical.

ADJOURN

President Harrison adjourned the meeting at 4:50 p.m.

> Next Regular Board Meeting is June 9, 2010

IMINUTES SUBJECT TO BOARD APPROVAL)





